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Project Workload Analysis and Resource Leveling (PROC 1014) Response:  Accepted.  
Reworded.  See master document.   

Scope 
This process defines the means by which Project Managers (PM), Resource Providers, District middle 
management groups, Response: Accepted.  Reworded.  See master document.  Corporate Board, and Regional 
Management Board (RMB) accomplish resource planning for the current fiscal year (CFY). All but the RMB will 
also use this process for the budget year (BY) and the year beyond the budget year (BY+1). For BY and BY+1, the 
RMB will use Command Workload Analysis & Resource Leveling[PROC1024]. 
Goal should be to coordinate resources horizontally (typically informally) at Resource Provider level within 
RBC, prior to raising issues to the RMB.  Issues should only be raised to RMB as an exception.  Response: 
Reworded.  See master document.   
Projections of an organization’s BY and BY+1 activities will be estimated based on best available information 
which may not be fully developed. Nevertheless, even a rough estimate based on PMPs and PgMPs, Response: 
Accepted.  or other written documents will be worthwhile in anticipating workload in the outyears and therefore 
useful in the analysis. Caution – need to have ALL data loaded accurately in order to make resource decisions.  
Process can not be implemented successful without full data entry by all functional elements. Response: noted 

Policy 
Consolidated Command Guidance[http://www.usace.army.mil/inet/functions/rm/regs/regs.htm] 
ER 5-1-11[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf] 
ER 37-1-26[http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-1-26/entire.pdf] 

Responsibility 
The Business Management Office (BMO), in support of the Regional Management Board, is responsible for 
extracting Division workload and resource data for CFY, BY, and BY+1 from P2 and analyzing foreseeable 
workload/resource problems for organizations or functions deviating from the limits on the Quarterly Trigger Values 
Chart in the Standard and Recommended Computations for Workload Analysis and Resource Leveling[REF1008]. 
They are also responsible for communicating and documenting all RMB decisions made by both the RMB and the 
MSC Commander.  
The Corporate Board and/or Project Review Board is responsible for deciding all unresolved resource conflicts 
between the PM and Resource Providers. 
The Project Delivery Team (PDT) or Program Manager for unassigned work Response:  Sentence deleted from 
master document.  is responsible for developing project data to a functional or lowest organizational level for CFY, 
BY, and BY+1. P3e provides capability to assign a role to each individual resource assignment.  
Resource Providers are responsible for extracting data from P2 to analyze and determine scope, methods of 
accomplishment, cost & distribution for activities identified by project delivery teams in CFY, BY, and BY+1. They 
are also responsible for ensuring adequate resources are available to meet the mission requirements and assigning 
roles to individual resources.  
The Regional Management Board (RMB) is responsible for resolving CFY resource conflicts referred by Corporate 
Boards. In addition, under Command Workload Analysis & Resource Leveling[PROC1024], the RMB is responsible 
for developing strategic plans regarding personnel acquisition or dismissal, contract type and quantity, development 
of regional centers of expertise, etc, in order to posture the Regional Business Center for the most efficient and 
effective future mission performance. 

Distribution 
Business Management Office (BMO)* 
Corporate Board* 
Major Subordinate Command (MSC) Commander* 
Project Delivery Team (PDT) 
Regional Management Board (RMB)* 
Resource Provider(s)* 
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Ownership 
The BP/P2 Program Office is responsible for ensuring that this document is necessary, that it reflects actual practice, 
and that it supports corporate policy. 

System References  
Acronyms and Glossary[REF1001] 
CEFMS Cost of Doing Business Cookbook[http://www.usace.army.mil/inet/functions/rm/rmpg/revcook.pdf]  
Change Management[PROC1004] 
Command Workload Analysis & Resource Leveling[PROC1024] 
PMP Development[PROC1012] 
Resource Estimate Development[PROC1003] 
Resource Forecast Analysis Annual Schedule[REF1009] 
Standard and Recommended Computations for Workload Analysis and Resource Leveling[REF1008] 
Team Establishment[PROC1008] 
Work Acceptance[PROC1016] 

Activity Preface 
This process is performed whenever workload and resource availability are being analyzed. This can occur when 
evaluating whether work should be accepted (see Work Acceptance[PROC1016]), or the impact of changes to 
existing projects/programs (see Change Management[PROC1004]). 
When this process is complete, return to the calling process: Work Acceptance[PROC1016], PMP Development 
[PROC1012], or Team Establishment[PROC1008]. 

Resource Provider(s) 
1. Obtain district workload analysis report from P2.  

P2 reporting requirements are currently under development.  This is cool, but don’t proceed without review 
of report and data quality by RWGs. Response: Sentence deleted from master document.   

2. Evaluate how the organization can provide resources necessary to execute the requested products and services. 
Priority for resource assignment shall be weighed on a regional basis  taking into consideration Response:  
Accepted.  Reworded.  See master document.  outsourcing percentage goals and customer preference.  

3. Evaluate activities for lowest organizational level or functional employees.  Caution, foresee this as a 
labor intensive process which will add to project costs. Response: Processes determined to be best practice 
and not an encumberance. 

The level-of-effort calculation is based on resource durations in P2. Real life constraints will not allow 
USACE employees to devote 100% of their effort to one activity on one project at a time. In order to provide 
better schedules to the project delivery team and other stakeholders, and to provide better workload analyses to 
Resource Providers, a computation is provided to compute productive time (effective hours) available per FTE.  
To see the computation, refer to Standard and Recommended Computations for Workload Analysis and 
Resource Leveling[REF1008]. 
A report showing rollups for function and organization workload for month or fiscal year is available. 
Considering the staff availability and capability, resource providers will determine CFY excess capacity or 
workload. As a rule, CFY workload will be acceptable if within the upper and lower limits shown in the 
Quarterly Trigger Values Chart within Standard and Recommended Computations for Workload Analysis and 
Resource Leveling[REF1008]. Eighty percent of the effective hours is the recommended target for annual 
workload during the first quarter of the CFY, or during the BY or BY+1. Some organizations may have higher 
or lower workload targets, but in no case should the CFY Response: 1 & 3 annual target workload be more 
than 100% of effective hours .  

If workload conflict exists, goto task #4. Otherwise, end of activity. 
4. Work with Project Managers to change activity scope/schedule to resolve their team member's CFY workload 

conflicts while still meeting Customer expectations. Response: Accepted.   
Project managers also includes program managers for Support Services as defined in the ER 5-1-11 in 
conjunction with the development of Program Management Plans (PgMP). 

If workload conflict remains, goto task #5. Otherwise, end of activity. 
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Corporate Board 
5. Determine if other alternatives are available to resolve conflict.  

The DPM is responsible for communicating and documenting the Corporate Board decisions to the district.  
If workload conflicts are resolved, end of activity. Otherwise, goto task #6.  

Business Management Office (BMO) 
6. Execute P2 Regional Resource Workload Analysis. 
7. Advise Regional Management Board (RMB) of recommendation. 

Business Management Office (BMO) is responsible for communicating and documenting all RMB decisions 
made by both the RMB and the MSC Commander.  

Regional Management Board (RMB) 
8. Recommend solution to MSC Commander. 

Refer to Command Workload Analysis & Resource Leveling[PROC1024]. 

Major Subordinate Command (MSC) Commander 
9. Approve RMB recommendation.  
If recommendation approved, end of activity. Otherwise, goto task #6. 
End of activity. 
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Project Workload Analysis and Resource Leveling Flowchart  
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